
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/22/2010

ESTIMATE SUMMARY 13:27:39

CONTID: C17533         ESTIMATE NO: 0001 PROG 2005

PCN: 17533-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287:BROOMFIELD TO LAFAYETTE PERCENT TIME:

PROJECT NO: NH 2873-157                   

SH 287:BROOMFIELD TO LAFAYETTE

NAME OF ROAD: 287C

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 06/22/2010 DATE TIME STARTED 06/02/2010

14290 HILLTOP RD. DATE LET 04/15/2010 DATE WORK BEGAN 06/02/2010

 DATE AWARDED 04/22/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/14/2010 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 06/02/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,104,805.75 PARTICIPATING $ $ 113,978.50

AWARD PROJECT AMT: 2,894,701.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,419.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.20

WORK DAYS

WORK DAYS

3.67%

2,990,827.25

113,978.50

113,978.50

110,559.14

$

$

$

$

113,978.50

0.00

113,978.50

0.00

113,978.50

-3,419.36

0.00

110,559.14

0.00

AMOUNT DUE 110,559.14 110,559.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,559.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 6

14.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

1.000

201-00000  
 

1.000

L S 

2,500.00000 2,500.001.000

2,500.00

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

94.000

SY  

14.00000 0.000.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

100.000

LF  

10.00000 0.000.000

0.00

0020 *REMOVAL OF CURB, GUTTER AND SIDEWALK 0.000

0.000

202-00204  
 

75.000

LF  

6.50000 0.000.000

0.00

0025 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

500.000

SY  

6.00000 0.000.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

11,668.000

SY  

3.20000 0.000.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

58,641.000

SF  

0.65000 0.000.000

0.00

0040 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

102.000

EACH

71.00000 0.000.000

0.00

0045 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

6.000

EACH

200.00000 0.000.000

0.00

0050 *SANDBLASTING 0.000

0.000

202-05150  
 

750.000

SF  

0.55000 0.000.000

0.00

0055 MUCK EXCAVATION 0.000

0.000

203-00100  
 

2,000.000

CY  

19.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 0.000

0.000

203-01500  
 

20.000

HOUR

65.00000 0.000.000

0.00

0065 BACKHOE 0.000

0.000

203-01510  
 

10.000

HOUR

50.00000 0.000.000

0.00

0070 *POTHOLING 0.000

0.000

203-01597  
 

10.000

HOUR

125.00000 0.000.000

0.00

0075 *SWEEPING 0.000

0.000

203-01620  
 

207.000

HOUR

125.00000 0.000.000

0.00

0080 *STRUCTURE BACKFILL (FLOWABLE FLY ASH) 0.000

0.000

206-00066  
 

851.000

CY  

85.00000 0.000.000

0.00

0085 TOPSOIL 0.000

0.000

207-00205  
 

104.000

CY  

8.65000 0.000.000

0.00

0090 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

40.000

LF  

5.50000 0.000.000

0.00

0095 *GRAVEL BAG 0.000

0.000

208-00034  
 

30.000

LF  

6.55000 0.000.000

0.00

0100 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

7.000

EACH

550.00000 0.000.000

0.00

0105 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

30.000

EACH

170.00000 0.000.000

0.00

0110 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

1,550.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

200.000

HOUR

36.00000 0.000.000

0.00

0120 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

150.000

HOUR

66.00000 0.000.000

0.00

0125 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

20.000

CY  

35.00000 0.000.000

0.00

0130 *EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

350.000

HOUR

46.00000 0.000.000

0.00

0135 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

1.000

EACH

90.00000 0.000.000

0.00

0140 *REPLACE CONCRETE PAVEMENT 0.000

0.000

210-03100  
 

7,576.000

SY  

100.00000 0.000.000

0.00

0145 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

6.000

EACH

250.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

4,900.00000 0.000.000

0.00

0155 *SOD 0.000

0.000

212-00050  
 

5,580.000

SF  

0.80000 0.000.000

0.00

0160 *MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

2,810.000

CF  

2.75000 0.000.000

0.00

0165 *LANDSCAPE WEED BARRIER FABRIC 0.000

0.000

213-00070  
 

624.000

SY  

1.30000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,248.000

SY  

1.45000 0.000.000

0.00

0175 AGGREGATE BASE COURSE (CLASS 5) 0.000

0.000

304-05000  
 

801.000

TON 

20.50000 0.000.000

0.00

0180 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

100.000

TON 

85.00000 0.000.000

0.00

0185 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

2,358.000

TON 

65.00000 0.000.000

0.00

0190 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

572.000

GAL 

2.50000 0.000.000

0.00

0195 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 0.000

0.000

412-14000  
 

265,000.000

LF  

1.40000 0.000.000

0.00

0200 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 0.000

0.000

412-15000  
 

14,000.000

LF  

4.60000 0.000.000

0.00

0205 *CROSS STITCHING 0.000

0.000

412-15050  
 

1,081.000

EACH

32.75000 0.000.000

0.00

0210 *HOT POURED CONCRETE JOINT SEALANT 0.000

0.000

412-19000  
 

1,802.000

LF  

15.00000 0.000.000

0.00

0215 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

3.000

CY  

100.00000 0.000.000

0.00

0220 *CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

2,200.000

SF  

6.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 INCH FLEXIBLE PIPE 0.000

0.000

603-61180  
 

122.000

LF  

35.00000 0.000.000

0.00

0230 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

500.000

LF  

1.60000 0.000.000

0.00

0235 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

16.000

SY  

38.00000 0.000.000

0.00

0240 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

100.000

LF  

15.25000 0.000.000

0.00

0245 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

100.000

LF  

17.00000 0.000.000

0.00

0250 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

1,650.000

LF  

16.00000 0.000.000

0.00

0255 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 0.000

0.000

610-00026  
 

850.000

SF  

6.60000 0.000.000

0.00

0260 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

6.000

EACH

350.00000 0.000.000

0.00

0265 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

302.000

SF  

11.00000 0.000.000

0.00

0270 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

396.000

SF  

14.00000 0.000.000

0.00

0275 *SIGNAL HEAD BACKPLATES 0.000

0.000

614-10160  
 

22.000

EACH

105.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

0.000

614-70150  
 

36.000

EACH

505.00000 0.000.000

0.00

0285 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

2,124.000

LF  

2.90000 0.000.000

0.00

0290 EMBANKMENT PROTECTOR (SPECIAL) 0.000

0.000

615-00150  
 

1.000

EACH

3,600.00000 0.000.000

0.00

0295 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

10.000

HOUR

250.00000 0.000.000

0.00

0300 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

214,900.00000 0.000.000

0.00

0305 PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

1,000.00000 250.000.250

250.00

0310 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

490.000

GAL 

60.00000 0.000.000

0.00

0315 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

30.000

GAL 

49.00000 0.000.000

0.00

0320 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

5,200.000

SF  

9.00000 0.000.000

0.00

0325 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

8,770.000

SF  

6.90000 0.000.000

0.00

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,654.000

SF  

11.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 0.000

35.500

630-00000  
 

2,000.000

HOUR

21.00000 745.5035.500

745.50

0340 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

1,000.000

HOUR

46.00000 0.000.000

0.00

0345 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0350 *TRAFFIC CONTROL INSPECTION 0.000

7.000

630-00007  
 

70.000

DAY 

52.00000 364.007.000

364.00

0355 *TRAFFIC CONTROL MANAGEMENT 0.000

12.000

630-00012  
 

125.000

DAY 

370.00000 4,440.0012.000

4,440.00

0360 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

1,000.000

HOUR

1.10000 0.000.000

0.00

0365 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

4.000

EACH

75.00000 0.000.000

0.00

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

17.000

630-80341  
 

54.000

EACH

44.00000 748.0017.000

748.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

16.000

630-80342  
 

32.000

EACH

44.00000 704.0016.000

704.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

8.000

EACH

44.00000 176.004.000

176.00

0385 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

16.000

630-80344  
 

160.000

SF  

16.50000 264.0016.000

264.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

5,000.00

0395 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

2.000

EACH

1,100.00000 550.000.500

550.00

0400 *DRUM CHANNELIZING DEVICE 0.000

6.000

630-80360  
 

200.000

EACH

22.00000 132.006.000

132.00

0405 CONCRETE BARRIER (TEMPORARY) 0.000

300.000

630-80370  
 

600.000

LF  

25.00000 7,500.00300.000

7,500.00

0410 *TRAFFIC CONE 0.000

50.000

630-80380  
 

500.000

EACH

5.25000 262.5050.000

262.50

0415 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.000

630-85040  
 

1.000

EACH

18,000.00000 0.000.000

0.00

0420 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A PARTNERING 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0450 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

3,500.000

F A 

1.00000 0.000.000

0.00

0455 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 23,636.0023,636.002,616,640.50CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC INTERCONNECT 

0470 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000

8,645.000

613-00206  
 

27,600.000

LF  

6.50000 56,192.508,645.000

56,192.50

0475 *4 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00408  
 

200.000

LF  

23.00000 0.000.000

0.00

0480 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

200.000

LF  

8.75000 0.000.000

0.00

0485 *PULL BOX (24"X36"X24") 0.000

4.000

613-07023  
 

21.000

EACH

850.00000 3,400.004.000

3,400.00

0490 *PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

9.000

EACH

1,050.00000 0.000.000

0.00

0495 *OPTICAL TRANSCEIVER (INSTALL ONLY) 0.000

0.000

614-87021  
 

10.000

EACH

450.00000 0.000.000

0.00

0500 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

3,300.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 06/22/2010

PROJECT: NH 2873-157                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:39

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC INTERCONNECT 

0505 *FIBER OPTIC CABLE (SINGLE MODE) (12 STRANDS) (INSTALL
ONLY) 

0.000

0.000

614-87412  
 

1,195.000

LF  

1.65000 0.000.000

0.00

0510 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) (INSTALL
ONLY) 

0.000

0.000

614-87495  
 

32,025.000

LF  

1.10000 0.000.000

0.00

CAT 59,592.5059,592.50258,049.25CURRENT AMT0201 $ $ $

CAT NO0300 WALL E 

0515 *SOIL NAIL WALL 0.000

0.000

504-06400  
 

3,386.000

SF  

56.00000 0.000.000

0.00

CAT 0.000.00189,616.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD OFFICE (CLASS 2) 0.000

0.750

620-00002  
 

1.000

EACH

19,000.00000 14,250.000.750

14,250.00

0525 FIELD LABORATORY (CLASS 2) 0.000

0.750

620-00012  
 

1.000

EACH

20,000.00000 15,000.000.750

15,000.00

0530 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

CAT 30,750.0030,750.0040,500.00CURRENT AMT0400 $ $ $

$ 113,978.50113,978.50$3,104,805.75$CURRENT AMTPROJECT TOTAL


